# December Report

#### Planned activities:

- Setting up the available hardware and software necessary
- Looking over and understanding the provided code

#### **Current status of activities:**

- Setting up the hardware and software: 90% completed
- Understanding the code: 10% completed, postponed until the setup is complete

### **Overall status:**

Most of the Raspberry implementation is completed, but currently investigating sudden errors like no longer connecting to LAN.

The battery is acting weird, with instances of not charging.

The Simulator implementation is having difficulties with ROS.

The Calculator implementation is finished.

The Embedded implementation is almost finished.

## **Upcoming:**

- Resolving the current issues
- Finishing implementation
- Implementing the most rudimentary automatic part of the machine